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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM  

APPLICATION AMENDMENT APPROVAL 
 

RESOLUTION TAA-02-08 
 Amending Resolutions TA-01-11 and TAA-01-05  

 
At the August 22, 2002 California Transportation Commission (Commission) meeting, the Commission 
will be asked to consider the following two Traffic Congestion Relief Program application amendments.  
The Department recommends the Commission approve the requested actions.  A fact sheet describing 
each project is attached. 
 

•    Project #44 – Route 47 (Terminal Island Freeway); construct interchange at Ocean 
Boulevard Overpass in the City of Long Beach in Los Angeles County.  Amend 
application to update project schedule and cost.  Original TCR application approved 
under Resolution TA-01-01, as amended by Resolution TAA-01-05.  The Port of Long 
Beach is requesting this amendment. 

 
• Project #156 – Seismic retrofit and core segment improvements for the Bay Area Rapid 

Transit system.  Amend application to update project schedule and increase TCRP 
funding for Phase 1 – Environmental and Permits and Phase 2 – Plans, Specifications and 
Estimates.  Original TCR application approved under Resolution TA-01-11.  The Bay 
Area Rapid Transit District is requesting this amendment.   

 



  August 22, 2002 
TCR Program – Application Amendment Project #44 Reference Item 2.1c(2) 
  
Los Angeles Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard 

Overpass in the City of Long Beach in Los Angeles County.  
              

($ X 1,000) 
Estimated Project Cost: $53,500 

$50,429 
TCRP Funds covered by application: $0 

Total TCRP Funds Available: $18,400 Phases(s) covered by application: All 
Lead Agency: Port of Long 

Beach 
Implementing Agency: Same 

   

TCRP Allocation requested concurrently with application: $1,014 for Phase(s): 2,3 
Advanced requested: $0     for Phase(s): N/A 
   
 
Project Summary:  Construct a grade-separated interchange 
at Ocean Boulevard and the Terminal Island Freeway, and at 
Ocean Boulevard and Henry Ford Avenue, including the 
preparation of plans and specifications, estimates (PS&E), 
and related support activities for design and construction  
 
Summary of Action:  This amendment updates the project 
cost from $50,429,000 to $53,500,000 and updates the 
project schedule.  Changes proposed by this amendment are 
reflected in strikethrough and bold. 
 
Reason for Change:  The estimated project cost increased 
during the PS&E phase of the project, but most of the 
increase was avoided by eliminating the Pier S/Pier T 
connector overpass, as recommended by the Department’s Value Analysis process.  The project schedule 
extension is required to perform the extensive redesign to eliminate this overpass.  The resulting net increase in 
the estimated total project cost was thereby minimized.  
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 Prepare PSR and PR, obtain CEQA and Coastal 
Development Permits

3/97 4/00 $1,229

2 Prepare PS&E 5/00 10/02 $4,745
10/01 $3,800

3 Utility Relocation, Minor Property Acquisition 2/01 1/03 $14,725
5/00 12/01 $13,900

4 Construction 12/02 12/04 $32,801
12/01 3/04 $31,500

Total: $53,500
$50,429

Project 
Location 
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Prior TCRP Action:  Original application was approved on January 17, 2001 (TA-01-01) for $18,400,000 for 
Phases 2, 3 and 4.  Major amendment was approved on June 7, 2001 (TAA-01-05) to redistribute TCR funds 
between phases. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  Environmental and Regional Transportation Plan documentation is 
on file.  Environmental Document (Negative Declaration) approved by the CTC in March 2001 under Resolution 
E-01-24. 
 
Recommend Approval 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $949 $14,725 $2,726 $18,400
$760 $13,900 $3,740

Proposed

Committed $246 $3,080 $3,326
$9 $255

Proposed

Committed $5,264 $5,264
Proposed

Committed $15,000 $15,000
Proposed

Committed $983 $3,796 $6,731 $11,510
$3,040 $7,487

Proposed
Committed $1,229 $4,745 $14,725 $32,801 $53,500

$3,800 $13,900 $31,500 $50,429
Proposed

Totals: $1,229 $4,745 $14,725 $32,801 $53,500
$3,800 $13,900 $31,500 $50,429

Totals:

FederalISTEA

Prop C Measure

TEA 21 Federal

TCRP State

Port Local
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Regional Seismic retrofit and core segment improvements for the Bay Area Rapid Transit 

system. 
   

($ X 1,000) 
Estimated Project Cost: $413,000 TCRP Funds covered by application: $19,500 
Total TCRP Funds Available: $20,000 Phases(s) covered by application: 1,2 
Lead Agency: San Francisco 

Bay Area Rapid 
Transit District 

Implementing Agency: Same 

   
TCRP allocation requested concurrently with application: $7,970 for Phase(s): 1 
Advance requested: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will make 
improvements to the BART system to provide the Bay Area 
with a critical transit lifeline in the event of an earthquake. 
Improvements will be made from the Transbay Tube 
eastward towards the Caldecott Tunnel. The original BART 
system design needs to be brought up to current standards 
to withstand a Maximum Credible Earthquake (MCE) and 
return to service with a minimum delay after such an event. 
 
The project will be segmented and, therefore, phases may 
overlap. 
 
Summary of Action:  This amendment updates the project 
schedule and funding plan.  Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Change:  Based on the Vulnerability Study 
recently completed, the project cost and schedule has been revised to reflect the increased complexity of the 
work required for the Transbay Tube.  The Study showed that geotechnical studies/exploration along the length of 
the tube in the bay are required as well as additional preliminary design and studies for environmental clearance. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost

1 3/00 6/04 $40,796
4/03 $25,228

2 Prepare PS&E for Seismic Core System 3/03 11/05 $32,800
3 Right of Way Easements 3/03 11/05 $3,500
4 Construct Core System Seismic Improvements 9/03 12/08 $335,904

Total: $413,000

Prepare Engineering Studies, Environmental Review, 
Permits
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Prior TCRP Action:  Original application was approved on July 11, 2001 (TA -01-11) for $500,000 for Phase 1.  
Minor amendment was approved on February 7, 2002 based on the October 2001 Progress Report.  Minor 
amendment was approved on June 27, 2002 based on the April 2002 Progress Report. 
 
Status of Conditions:  No previous conditions set. 
 
Discussion/Issues:  Regional Transportation Plan documentation is on file.  Funding in the amount of 
$283,774,000 remains to be identified.  The BART Board of Directors on July 24, 2002 approved the placement 
on the November 2002 ballot the issuing of BART General Obligation Bonds to fully fund the project. 
 
Recommend Approval with the following condition: 

• The allocation of funds for design is contingent upon receipt of a plan identifying fully funded, usable 
segments. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $8,470 $11,530 $20,000
$500

Proposed
Committed $9,100 $18,070 $500 $56,330 $84,000

$6,200
Proposed

Committed $10,200 $10,200
Proposed

Committed $10,000 $2,000 $12,000
$7,000

Proposed $1,200 $3,000 $279,574 $283,774
Committed $3,026 $3,026

$1,358
Proposed

Committed $40,796 $31,600 $500 $56,330 $129,226
$25,258

Proposed $1,200 $3,000 $279,574 $283,774
Totals: $40,796 $32,800 $3,500 $335,904 $413,000

$25,258

Totals:

FederalSTP

STIP-RIP State

BART Local

TCRP State

Local Seismic 
Safety

State



 

 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-02-08 
 Amending Resolutions TA-01-11 and TAA-01-05 

 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on January 18, 2001, the Commission passed Resolution TA-01-01 

approving TCRP Project #44 – Route 47 (Terminal Island Freeway), for $18,400,000 to 
the Port of Long Beach; and 

 
1.5 WHEREAS on June 7, 2001, the Commission passed Resolution TAA-01-05 approving 

the redistribution of TCR funds for TCRP Project #44 – Route 47 (Terminal Island 
Freeway), between Phase 2 – Plans, Specifications and Estimates (PS&E), Phase 3 – 
Right of Way (ROW) and Phase 4 – Construction (CON); and 

 
1.6 WHEREAS the Port of Long Beach has submitted an amended application for TCRP 

Project #44 – Route 47 (Terminal Island Freeway), to reflect a revised project schedule 
and updated financial plan based on a completed Value Analysis; and 

 
1.7  WHEREAS on July 11, 2001, the Commission passed Resolution TA-01-11 approving 

TCRP Project #156 – Seismic retrofit and core segment improvements for the Bay Area 
Rapid Transit system, approving $500,000 to the Bay Area Rapid Transit District 
(BART) for Phase 1 – Environmental and Permits (ENV); and 

   
1.8 WHEREAS the BART has submitted an amended application for TCRP Project #156 – 

Seismic retrofit and core segment improvements for the Bay Area Rapid Transit system, 
updating the project schedule and financial plan based on completion of the Vulnerability 
Study. 
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2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following two TCRP project application amendments as submitted, with subsequent 
clarifications and revisions: 

 
• Project #44 – Route 47 (Terminal Island Freeway); construct interchange at 

Ocean Boulevard Overpass in the City of Long Beach in Los Angeles County.  
Amend application to update project schedule and cost.   

 Applicant agency:  Port of Long Beach 
Implementing Agency: Port of Long Beach 

 
• Project #156 – Seismic retrofit and core segment improvements for the Bay 

Area Rapid Transit system.  Amend application to update project schedule and 
increase TCRP funding for Phase 1 – Environmental and Permits and Phase 2 
– Plans, Specifications and Estimates.   
Applicant agency: Bay Area Rapid Transit District (BART) 
Implementing Agency: BART; 

and 
 
2.2 BE IT FURTHER RESOLVED that for TCRP Project #156 – Seismic retrofit and core 

segment improvements for the Bay Area Rapid Transit system, an allocation of funds for 
design is contingent upon receipt of a plan identifying fully funded, usable segments; and 

 
2.3  BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and   

 
2.4 BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5  BE IT FURTHER RESOLVED that CTC Resolutions TA-01-11 and TAA-01-05 are 

hereby amended. 
  




